

Lean Production Project Schedule

April 2-6:	<ul style="list-style-type: none"> • Lean advocate training
April 21:	<ul style="list-style-type: none"> • Core continuous improvement team formed
April 28:	<ul style="list-style-type: none"> • Draft of current state value stream map
May 14:	<ul style="list-style-type: none"> • Current state value stream map complete • Detailed analyses of selected processes complete
May 19:	<ul style="list-style-type: none"> • Draft of future state value stream map
June 1:	<ul style="list-style-type: none"> • Future state value stream map complete • RPI schedule and plan complete
May 1 through June 2:	<ul style="list-style-type: none"> • Value stream mapping plant visits
June 5 through July 14:	<ul style="list-style-type: none"> • RPI 1
July 17 through August 18:	<ul style="list-style-type: none"> • RPI 2
August 21 through September 29:	<ul style="list-style-type: none"> • RPI 3
October/November:	<ul style="list-style-type: none"> • Final team meeting